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APPENDIX D
Pilot Program Participants Quarterly Data Reports

l. Project Contact and Coordination Information
a. Identify the project leader and respective business affiliations
b. Provide a complete address for postal delivery and the telephone, fax, and e-mail

address for the responsible offrcial.
c. Identify the organization that is legally and financially responsible for the conduct

of the activities supported by the award.
d. Explain how the project is being coordinated throughout the state or region.

Project Contact and Coordinator:
Kipman Smith, Executive Director
Health Information Exchange of Montana
310 Sunnyview Lane
Kalispell, MT 59901
406-75r-6687
Fax: 406-756-2703
kipsmith@krmc.org

The Health Information Exchange of Montana, Inc. is legally and financially responsible for the
conduct of the activities supported by the award.

This project is being coordinated throughout the state and region through collaborative
partnerships and agreements with statewide partners who are facilitating complementary network
projects. Additionally the Health Information Exchange of Montana maintains memberships
within organizations across Montana seeking to further deploy health information technology
and infrastructure, throughout the state, the region and across the country.

2. Identify all health care facilities included in the network.

a. Provide address (including county), zip code, Rural Urban Commuting Area
(RUCA) code (including primary and secondary), six-digit census tract, and
phone number for each health care facility participating in the network.

b. For each participating institution, indicate whether it is:
i. Public or non-public;
ii. Not-for-profit or for-profrt;
iii. An eligible health care provider or ineligible health-care provider with

an explanation of why the health care facility is eligible under section
254 of the 1996 Act and the Commission's rules or a description of the
type of ineligible health care provider entity.



St. John's Lutheran Hospital
(Non-public, not-for-profit, eligible health care provider)

350 Louisiana Ave.
Libby, MT 59923
406-293-0148
Lincoln County, Montana
RUCA: 7
Census Tract: 0002.00

St. Lukefs Community Healthcare
(Non-public, not-for-profit, el i gible health care provider)

107 íthAvenue Southwest
Ronan, MT 59864
406-676-444r
Lake County, Montana
RUCA: l0
Census Tract: 9405.00

Northwest Community Health Center
(Non-public, not-for-profit, eligible health care provider)

711 California Ave
Libby, MT 59923
406-293-3755
Lincoln County, Montana
RUCA: 7
Census Tract: 0002.00

Pondera Medical Center
(Non-public, not-for-profit, eligible health care provider)

805 Sunset Blvd
Conrad, MT 59425-0758
406-271-32t1
Pondera County, Montana
RUCA: 7
Census Tract: 9770.00

Marias Medical Center
(Non-public, not-for-profit, eli gible health care provider)

640 Park Avenue
Shelby, MT 59474
406-434-3200
Toole County, Montana
RUCA:7
Census Tract: 0002.00



Northern Rockies Medical Center
(Non-publ ic, not-for-profit, el igible health care provider)

802 2no Street Southeast
Cutbank, MT 59427
406-873-2251
Glacier County, Montana
RUCA:7
Census Tract: 9760.00

Glacier Community Health Center
(Non-public, not-for-profi t, eligible health care provider)

519 E Main Street
Cutbank, MT 59427
406-873-22st
Glacier County, Montana
RUCA: 7
Census Tract: 9760.00

North Valley Hospital
(Non-public, not-for-profit, eligible health care provider)

1600 Hospital Way
Whitefish, MT 59937
406-863-3500
Flathead County, Montana
RUCA: 7.4
Census Tract: 0004.00

Kalispell Regional Medical Center
(Non-public, not-for-profit, eli gible health care provider)

310 Sunnyview Lane
Kalispell, MT 59901
406-752-1724
Flathead County, Montana
RUCA:4
Census Tract: 0009.00

Blackfeet Community Hospital
(Public, non-for-profit, eligible health care provider)

760 Government Square
Browning, Montana 59417
406-338-6157
Glacier County, Montana
RUCA: 7
Census Tract: 9402.00
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Heart Butte Health Station
(Public, not-for-profit, eligible health care provider)

8l Disney Street
Heart Butte, Montana 59448
406-338-2t5r
Pondera County, Montana
RUCA: 10.6

Census Tract: 9403.00

University of Montana
(Public, not-for-profit, eligible health care provider)

32 Campus Drive
Missoula, MT 59812
406-243-2964
Missoula County, Montana
RUCA: 1.0

Census Tract: 0005.00

Flathead Valley Community College
(Public, not-for-profit, eligible health care provider)

777 Grandview Drive
Kalispell, MT 59901
406-756-3822
Flathead County, Montana
RUCA:4.0
Census Tract: 0008.00

Polson Health (KRMC)
(Private, for-profit, ineligible health care provider)

102 13th Avenue East
Polson, MT 59860
406-752-1724
Lake County, Montana
RUCA: 7.0
Census Tract: 9403.00

St. Luke Community Clinic
(Private, not-for-profit, eligible health care provider)

104 Rufus Lane
Polson, MT 59860
406-676-4441
Lake County, Montana
RUCA: 7.0
Census Tract: 9403.00



Salish Kootenai College
(Public, not-for-profit, eligible health care provider)

58138 US Highway 93
Pablo, MT 59855
406-275-4801
Lake County, Montana
RUCA: 10.0
Census Tract: 9404.00

St Luke Community Hospital
(Private, not-for-profit, eligible health care provider)

107 6th Avenue SW
Ronan, MT 59864
406-676-444r
Lake County, Montana
RUCA: 10.0

Census Tract: 9405.00

St. Luke Community Clinic
(Private, not-for-profit, eligible health care provider)

330 6 Tract Lane
St. Ignatius, MT 59865
406-676-4441
Lake County, Montana
RUCA: 10.0

Census Tract: 9406.00

Community Medical Center
(Private, not-for-profit, eligible health care provider)

2827 Fort Missoula Road
Missoula, MT 59804
406-327-4073
Missoula County, Montana
RUCA: 1.0

Census Tract: 0009.00

Community Physician Group
(Private, not-for-profrt, eligible health care provider)

2827 Fort Missoula Road
Missoula, MT 59804
406-327-4073
Missoula County, Montana
RUCA: 1.0
Census Tract: 0009.00



Community Physician Group - North
(Private, not-for-profit, eligible health care provider)

2230 North Reserve Street
Missoula, MT 59804
406-327-4073
Missoula County, Montana
RUCA: 1.0

Census Tract: 0002.02

Community Physician Group - South
(Private, not-for-profit, eligible health care provider)

1211 South Reserve Street
Missoula, MT 59804
406-327-4073
Missoula County, Montana
RUCA: 1.0

Census Tract: 0009.00

Community Physician Group - Stevensville
(Private, not-for-profit, eligible health care provider)

3800 East Side Highway
Stevensville, MT 59870
406-327-4073
Ravalli County, Montana
RUCA: 10.1

Census Tract: 0002.00

Community Medical Center - Palmer
(Private, not-for-profit, eligible health care provider)

2685 Palmer Street #D
Missoula, MT 59808-1709
406-327-4073
Missoula County, Montana
RUCA: 1.0
Census Tract: 0002.01

3. Network Narrative: In the first quarterly report following the completion of the
competitive bidding process and the selection of vendors, the selected participant
must submit an updated technical description of the communications network that it
intends to implement, which takes into account the results its network design studies
and negotiations with it vendors. This technical description should provide, where
applicable:

a. Brief description of the backbone network of the dedicated health care network,
e.g. MPLS network, carrier-provided VPN, a SONET ring;



b. Explanation of how health care provider sites will connect to or access the
network, including the access technologies/services and transmission speeds;

c. Explanation of how and where the network will connect to a national backbone
such as NLR or Intemet2;

d. Number of miles of fiber construction, and whether the fiber is buried or aerial;
e. Special systems or services for network management or maintenance (if

applicable) and where such systems reside or are based.

As of close of reporting period ending June 30, 2011, the status of Health Information Exchange
of Montana, tnc. (HIEM) RFPs is:

RFP #l to construct approximately 185 miles of fiber backbone from Whitefish to Conrad,
Montana is complete an¿ a final payment request was submitted to USAC on June 28ú. This
build came in nearly $l.lM under budget and a request to release this FCL and make this
amount available for other RFPs has been submitted.
RFP #2 Adesta" LLC (now G4S Technology) was selected to construct approximately 90
miles of fiber backbone from Kalispell to Libby, Montana nearly two years ago; contract
negotiation has been completed now that excess capacity partners have been identified. 466
packages were submitted to USAC on June 24th andare currently being processed.
RFP #3 Alamon Telco, Inc. has completed engineering "last mile" fiber links for health care
provider sites on RFP #l backbone; final payment was made on January 12,2010.
RFP #4 for temporary broadband links from Whitefish to Missoula, Montana was posted on
September 30,2010 with proposals due to HIEM by October 28,2010. A modifred RFP
request was issued to all responding bidders on November 19,2010 with a response deadline
of November 30th. The Review Committee met on December 9th and selected vendors for
each link for recommendation to the HIEM Board in January. Conhacts have been negotiated
with four vendors and FCLs issued by USAC. All connections will be in place by mid-July
with the ability to transmit data now dependent on receipt and installation of equipment
included in RFP #5.
RFP #5 for electronics/optronics purchase was posted on the USAC website and distributed
to potential bidders on December 2ltt with an extended proposal deadline of January 28,
201I. Review Committee narrowed the field to two finalists and selected Cyan Optics as the
preferred vendor on April I lth. Contract was negotiated and signed on June I lth and 466
package will be filed by early July.
RFP #6 to construct a permanent fiber network between Whitefish and Missoula was posted
on March 28th with a proposal due date of April25th. Two proposals were received and
reviewed and bidders will make formal presentations to the Review Committee in early
August.

A map reflecting the complete vision for the HIEM fiber optic network is attached (page l9).

4. List of Connected Health Care Providers: Provide information below for all eligible
and non-eligible health care provider sites that, as of the close of the most recent
reporting period, are connected to the network and operational.



As of close of reporting period ending June 30, 2011, the Health Information Exchange of
Montana, Inc. has no health care providers connected to the network and operational.

5. Identify the following non-recurring and recurring costs, where applicable shown
both as budgeted and actually incurred for the applicable quarter and funding year to
date.

As of close of reporting period ending June 30, 2011, the Health Information Exchange of
Montana, Inc. has the following non-recurring or recurring costs to report for the applicable
quarter and funding year to-date.

a. Network design
b. Network Equipment, including engineering and installation

$4,990.54 budgeted
c. Infrastructure Deployment/Outside Plant

i. Engineering: $124,568.12 paid
ii. Construction: $5,230,000 budgeted;53,922,500 paid

d. Internet2, NLR, or Public lntemet Connection
e. Leased Facilities or Tariffed Services

$500,096.06 budgeted
f. Other Non-Recurring and Recuning Costs

6. Describe how costs have been apportioned and the sources of the funds to pay them:

As of close of reporting period ending June 30, 2011, the Health Information Exchange of
Montana, Inc. has the following costs and financial support or anticipated revenues to report
for the applicable quarter.

a. Explain how costs are identified, allocated among, and apportioned to both
eligible and ineligible network participants.

All costs are eligible under FCC guidelines and have been paid by eligible
participants.

b. Describe the source of funds from:
i. Eligible and $579,150 from University of Montana

$ 27,910 from Kalispell Regional Medical Center
ii. Ineligible Pilot Program network participants

c. Show contributions from all other sources (e.g. local, state, and federal sources,
and other grants)

i. Identify source of financial support and anticipated revenues that is
paying for costs not covered by the fund and by the Pilot Program
participants.

ii. Identify the respective amount and remaining time for such assistance.

7. Identify any technical or non-technical requirements or procedures necessary for
ineligible entities to connect to the participant's network.



As of close of reporting period ending June 30, 2011, the Health Information Exchange of
Montana, Inc. has no technical requirements or procedures necessary for ineligible entities to

connect to the participant's network to report, however, HIEM Board has developed a process to
insure that ineligible sites pay their full cost of participation.

8. Provide an update on the project management plan, detailing:
a. The project's current leadership and management structure and any changes to the

management structure since the last data report; and
b. In the first quarterly report, the selected applicant should provide a detailed

project plan and schedule. The schedule must provide a list of key project

deliverables or tasks, and their anticipated completion dates. Among the
deliverables, participants must indicate the dates when each health care provider
site is expected to be connected to the network and operational. Subsequent
quarterly reports should identify which project deliverables, scheduled for the
previous quarter, were met and which were not met. In the event a project
deliverable is not achieved, or the work and deliverables deviate from the work
plan, the selected participant must provide and explanation.

a. As of close of reporting period ending June 30, 20II, the Health Information Exchange

of Montana, Inc. has no changes in current leadership and management structure to
report.

b. The June 30,2011 project plan and sequence for issuing RFPs to complete construction

of the Health Information Exchange of Montana's ftber optic network is attached to this
report (page 20). HIEM acknowledges and appreciates the Wireline Competition
Bureau's (WCB) additional extension of the deadline to apply for funding commitments
by one year, until June2012.

9. Provide detail on whether network is or will become self-sustaining. Selected

participants should provide an explanation of how network is self-sustaining.

Health Information Exchange of Montana Sustainability Plan
Revised June 30,2011

In 2008, the Healttt Informotíon Exchange of Montanø (HIEM) was awarded $13,600,000 by

the FCC Rural Health Care Pilot Program (RHCPP) to implement a new fiber network
connecting healthcare facilities in Browning, Conrad, Cut Bank, Kalispell, Libby, Ronan, Shelby

and Whitefish. The HIEM is a not-for-profit collaborative of healthcare providers in
communities across northwest and northcentral Montana established to develop and share

electronic health information and to improve patient care throughout a shared service area.

In an area with limited or no connection to Intemet2 or National Lambda Rail, the FCC Rural

Health Care Pilot Program will allow for deployment of a new network to connect facilities to
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enable distance medical consultation, electronic record keeping and exchange, disaster readiness,
clinical research, and distance education services.

The RHCPP project will provide fiber connections from Kalispell to Browning, Conrad, Cut
Bank, Libby, Missoula, Ronan, Shelby and Whitefish, and across the state to support long-
standing shared goals of developing health technology to ensure better access, affordability and
care for rural Montanans.

Detøíls of HIEM Planfor Sustttínabílíty

o l5% Funding Match: The HIEM has and will continue to use a variety of sources of
funding for the required match including partnering with the University of Montana and
other academic institutions providing health care education; seeking federal grants such
as broadband stimulus opportunities through NTIA and USDA; member assessments and
contributions; contracts for excess capacity (developed on a case-by-case basis) when
appropriate; and drawing on a line of credit from a local financial institution if necessary.
Other than potential federal grant restrictions that could develop in the future, none of
these sources of funding have restrictions other than those with academic institutions. For
example, our partnership with the University of Montana provides for access to excess

bandwidth at market rate for non-health care educational programming as requested and
available.

Projected sustainability period: As part of the HIEM's o'future-proof'philosophy, we are

entering into long term agreements for a minimum of 25 years to ensure participating
sites have access to significant bandwidth for years to come and won't find themselves
struggling for adequate connectivity in only a short period and having to revisit
development of broadband infrastructure yet again. Projecting sustainability forward for
this long a period involves making several major assumptions which are included in the
next section on Principal Factors and Budget.

Network Membership: There are two categories of members within the HIEM's fiber
project - organizational and participating. Organizational members are involved in the
governance structure under the HIEM's 501(c)(3) Articles of Incorporation and Bylaws
while participating members are "customers" of the fiber project and have agreed per
their Letter of Agency to access bandwidth within the HIEM network. All members are

eligible healthcare providers under the FCC definition.

To define HIEM's plan for long-term sustainability of this network, the HIEM Board of
Directors adopted a new methodology for pricing fiber connections effective June 1,

2011. Under this pricing structure, fees will consist of two components - a base fee per
site (which covers operations, maintenance and future equipment refresh) and a circuit
fee based on the desired bandwidth connection. HIEM "organizational" members will
receive a l00Mb connection for the base fee in recognition of their ongoing financial
commitment to cover network administrative costs. Requests for higher bandwidth
connections from organizational members will result in an additional incremental circuit
fee. HIEM "participating" members will be charged the base fee plus the appropriate
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circuit fee based on their desired bandwidth. This new pricing methodology replaces the
October 2008 mechanism previously reflected in the sustainability budget.

The HIEM Board of Directors has tasked itself to observe and revisit this pricing
structure on an annual basis to ensure that it continues to provide suffrcient funding for
network operations and sustainability. In the sustainability budget presented below, it is
assumed that member fees will increase beginning in year 5 with additional increases to
be assessed periodically throughout the sustainability period.

While inclusion of non-eligible members is not anticipated within the HIEM's
sustainability plan, a small number of for-profit health care providers (specifrcally,
private physician clinics), generally affiliated with one of our non-profit members, may
request to join the network during the sustainability period. When this occurs they will be

expected to pay a fair share price or market rate for connectivity provided using a
formula approved by USAC.

o Excess Capacity: When HIEM first developed a sustainability plan, the FCC had not yet
issued its Excess Bandwidth and Excess Capacity Scenarios guidance document (March
2009), hence no revenue or related expense for excess facilities were included in the
original sustainability plan.

On March l9,20l0,the HIEM requested approval to incorporate excess capacity
facilities on an incremental cost basis within its frber backbone from Whitefish to
Conrad, Montana to ensure the short-terrn success and long-term sustainability of the
HIEM fiber network. Approval of our request was received from USAC on April 16,

2010. In addition, HIEM intends to create excess capacity within its soon to be

constructed Kalispell to Libby link (RFP #2).

This updated HIEM Sustainability Plan reflects the addition of these excess capacity
facilities in the budget provided below.

o Ownership Structure: HIEM is a 501(c)(3) non-profit corporation formed in October
2006 with a goveming Board of thirteen representing all organizational and elected
members. All network elements will be owned by the HIEM with individual participants
responsible for providing internal hardware and software required to connect to the
network. When necessary HIEM has entered into short-term lease agreements with
telecommunications vendors to ensure connectivity to all participating sites while
constructing/securing their dedicated fi ber network.

o Sources of Future Support: The HIEM will rely on fees from eligible network members,
revenue from non-eligible partners as well as potential funding and in-kind support from
excess capacity agreements to support sustainability of the network.

o Management: HIEM staffing cunently includes a full-time employed Executive Director,
part-time contracted System Administrator and contracted technical services support
from anchor member, Kalispell Regional Medical Center. These administrative costs are
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covered through grants and a cost sharing formula among network members and are
reflected in the budget below as single line items. As the network moves to an operational
versus development phase, additional technical and management resources are
anticipated and are also incorporated into the budget below.

Principal Factors (Assumptions) of Sustainability Budget:

Note: This budget revision reflects a Year I base that includes a cumulative history of
financial activities over the past three years that will result in establishment of bandwidth
connections within our dedicated health care network during the coming twelve months.

Revenue:

network construction based on Funding Commitment Letters issued by or pending with
the FCC/USAC.

organizational and participating HIEM members based on the Fiber Pricing Plan adopted
by the HIEM Board effective June 1, 2011. Every four years the budget reflects a 5olo

increase in member contribution levels.

as documented in item 6b of the Quarterly Reports filed with the FCC.

excess bandwidth, excess capacity and bandwidth exchange agreements. The HIEM
currently has secured or is negotiating an excess bandwidth agreement with the
University of Montana; excess capacity agreements with two non-healthcare partners for
the Kalispell-Libby link (one which includes 30 years worth of fiber maintenance and
repair for all fiber strands); and a bandwidth exchange agreement with a local
telecommunications provider that provides connections to eligible healthcare providers
on the eastside of the Continental Divide (Browning to Conrad) plus ongoing monitoring
and maintenance in that section of the network in exchange for bandwidth within HIEM's
excess capacity fiber backbone. Exchanged bandwidth is valued at $6,000/month or
572,000/year throughout the life of the contract based on estimated construction costs for
these local connections ($1.2M) plus the cost of electronics/optronics to light the
connections ($960,000) if HIEM were to build the connections themselves. All other
agreements are valued at actual negotiated market rates.

May 2008 from the Federal Office of Rural Health Policy to support establishment of the
HIEM network. This award provided $180,000/year to assist in offsetting administrative
and operational costs. The HIEM continually monitors and pursues other grant funding
that will assist with network development costs. In addition, HIEM organizational
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members have established a cost sharing formula to pay all operating expenses not
covered by grant funding. This line item reflects the sum of revenues required to ofßet
Management/Personnel costs included in the budget.

Expense:

construction based on signed contracts.

light the HIEM network fiber, selected through the competitive RFP process, includes the
first five years of ongoing monitoring and routine maintenance and will therefore be
included in the RFP5 FCL. The budget below reflects the estimated cost of these services
beginning in year 6 with an8%o increase in cost every 5 years.

network and data exchange activities. Budget is based on current actual cost with
incremental increases as the network expands to additional communities and to reflect
inflation.

Eastside Healthcare Connection in-kind costs reflect the approximate fair market value
($1.56M) for lease of one pair of excess capacity frbers to support the bandwidth
exchange with a non-network member (see above) for the 30 year term of the agreement.
The remaining estimated value of the bandwidth exchange is allocated to fiber
monitoring and maintenance below based on the terms of the exchange agreement.

Fiber monitoring and maintenance will be provided under agreement with local
contractors with necessary experience and resources to ensure 2417 response. Currently
all of these costs (valued at $45,000 annually) will be provided on an in-kind basis
through the non-network member bandwidth exchange and excess capacity agreements
described above.

Technical and engineering consulting during sequential construction of frber network.
Cost declines as various segments of network are completed. Budget reflects a small
amount ($5000) of technical consulting on an ongoing basis for network management
issues that may arise.

Legal fees are budgeted at a declining amount throughout the initial 5 year period to
reflect completion of various sections of the network. This expertise is needed for RFP
review and vendor contracting as well as excess capacity partnership development.
Ongoing legal expenses are budgeted ataflat$10,000 beginning in year 6.

Management/Personnel expense reflects annual costs for the HIEM's employed
Executive Director, part-time System Administrator and contracted technical services
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support from Kalispell Regional Medical Center.M
Equipment Replacement Fund:

$iber optronicdelectronies wÍll need to be upgraded or replaced after several (assumed to
be 10) years of operation. Net revenues of the netw'ork will be accumulated on an annual
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Provide detail on how the supported network has advanced telemedicine benefits:
a. Explain how the supported network has achieved the goals and objectives

outlined in selected participants' Pilot Program application;
Explain how the supported network has brought the benefits of innovative
telehealth and, in particular telemedicine in services to those areas of the country
where the need for those benefits is most acute;
Explain how the supported network has allowed patients access to critically
needed medical specialists in a variety of practices without leaving their homes

or communities;
Explain how the supported network has allowed health care providers access to
govemment research institutions, and or academic, public, and private health care

institutions that are repositories for medical expertise and information;
Explain how the supported network has allowed health care professionals to
monitor critically ill patients at multiple locations around the clock, provide
access to advanced applications in continuing education and research and/or
enhance the health care community's ability to provide a rapid and coordinated
response in the event of a national crisis.

As of close of reporting period ending June 30, 2011, the Health Information Exchange of
Montana, Inc. has no detail yet to report on promotion of telehealth and telemedicine by this
project throughout the service area for the applicable quarter and fundingyeat to-date.

Provide detail on how the supported network has complied with HHS IT initiative:
a. Explain how the supported network has used Health IT systems and products that

meet interoperability standards recognized by the HHS Secretary;
Explain how the supported network has used health IT products certified by the
Certification Commission for Healthcare Information Technology ;
Explain how the supported network has used resources available at HHS's
Agency for HHIN trial implementations;
Explain how the supported network has used resources available at HHS's
Agency for Healthcare Research and Quality (AHRQ) National Resource Center
for Health Information Technology;
Explain how the selected participant has educated themselves conceming the
Pandemic and All Hazards Preparedness Act and coordinated with the HHS
Assistant Secretary for Public Response as a resource for telehealth inventory and

for the implementation of other preparedness and response initiatives; and
Explain how the supported network has used resources available through HHS's
Centers for Disease Control and Prevention (CDC) Public Health Information
Network (PHIN) to facilitate interoperability with public health and emergency
organizations.

As of close of reporting period ending June 30, 2011, the Health Information Exchange of
Montana, Inc. has no detail to report regarding how the project has complied with HHS IT
initiatives for the applicable quarter and funding year to-date.

10.

b.

d.

11.

b.

d.

e.
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12. Explain how the selected participants coordinated in the use of their health care

networks with the Department of Health and Human Services (HHS) and, in
particular with its Centers for Disease Control and Prevention (CDC) in instances of
national, regional, or local public health emergencies (e.g., pandemics, bioterrorism).
In such instances, where feasible, explain how selected participants provided access

to their supported networks to HHS, including CDC and other public health officials.

As of close of reporting period ending June 30, 2011, the Health Information Exchange of
Montana, Inc. has no detail to report on how this project has coordinated in the use of health care
networks with Department of Health and Human Service, Centers for Disease Control and other
public health officials for the applicable quarter and fundingyear to-date.
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Health Information Exchange of Montana Broadband Build

!F"êCjAftääriREr REV|SED 6t30t11
(ln 1000s)

2009 Total
FCC
85%

Match
15%

1 12 Pairs of Fiber - Whitefish to Conrad 3968 3373 595
Status: Awarded to BNSF November 2008: comoleted Aoril 2011

2 Broadband Link - Libbv to KRMC (Fiber) 3337 2836 501

Status: Awarded to Adesta. LLC: 466 Packaqe submitted to USAC

3 Enoineerino Sours to RFP #1 Facilities & Heart Butte Link 125 106 19

Status: Awarded to Alamon Telco. lnc.: COMPLETE

2010
4 Temporary Broadband Links Whitefish to Missoula (2 year

contract with two 2vear renewals)
505 429 76

5 Electronics/Ootronics for All Links 2068 1758 310
Sfafus: Cven Oo,t¡cs selected: 466 Packeoe submitted to USAC

6 Permanent Broadband Links -Whitefish to Missoula
loartial)

5997 5098 899

Status: Vendor Presentations to be æheduled early Auqust

Funded Subtotal 16000 13600 2400

6 Permanent Broadband Links - Whitefish to Missoula
loartial)

2000 1700 300

Sl¿lrt<' Vân.t^r PrêRenlal¡^nR tn ha çha¡fiiled earlv Atntrcl

7 Broadband Link - Libby to Kalispell (close loop) 9450 8032 1418

Statusl None

I Broadband Link - Brownino to Heart Butte (close looo) 1000 850 150

Stafus: None

Unfunded Subtotal '12450 10582 1868

TOTAL 28450 24182 4268


